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 Recommendation 2000-2 Commitments  As Of May 3, 2002 

 Commitment number and text Deliverable Due Date Responsibility Status  
1 The Secretary will initiate Phase I 

assessments and issue guidance/criteria 
to ensure consistent results. 
 

Assessment criteria/guidance  
 

November 2000 
 

Assistant Secretary, EH Complete; to DNFSB 1/23/01 

2 Cognizant Secretarial Officers (CSOs) 
will identify and list safety-class 
systems, safety-significant systems, and 
other systems that perform important 
defense in depth functions in defense 
nuclear facilities at each of their 
facilities.  These lists will be used for 
other actions described within this 
implementation plan and forwarded to 
the FTCP for use in determining the 
system expertise needed at the Federal 
level.  

CSO memos forwarding system 
lists to the Chair of the FTCP. 

November 2000 Assistant Secretary, EM     
Deputy Administrator, DP  
 

Complete; to DNFSB 3/14/01. 
 

3 At the priority facilities listed in 
Appendix E, the Department will 
complete Phase I assessments of safety 
class, confinement ventilation, and fire 
protection systems. 

Response to Phase I assessment 
guidance/criteria 

February 2001 Assistant Secretary, EM   
Deputy Administrator, DP 

Complete, to DNFSB 3/14/01. 

4 At the follow-on facilities listed in 
Appendix E, the Department will 
complete Phase I assessments of safety 
class, confinement ventilation, and fire 
protection systems. 

Response to Phase I assessment 
guidance/criteria 

May 2001 Assistant Secretary, EM   
Deputy Administrator, DP 
 

Complete, to the DNFSB 7/10/01 

5 At all facilities listed in Appendix E, 
the Department will complete Phase I 
assessments of the remaining vital 
safety systems.  

Response to Phase I assessment 
guidance/criteria 

July 2001 
 
(Extended from  
June per IP) 

Assistant Secretary, EM   
Deputy Administrator, DP 

Complete, to the DNFSB 8/2/01 

6 The Department will evaluate the 
results obtained from Phase I 
assessments conducted at Facilities of 
Interest and identify key facilities 
and/or systems that will receive Phase 
II assessments. 

Briefing to the Board on the list 
of key facilities and systems 
that will receive a Phase II 
assessment and a schedule for 
their completion 

September 2001 
 
(Extended from 
July per IP) 

Assistant Secretary, EM   
Associate Administrator, FO 
Assistant Secretary, EH 

Complete, to the DNFSB 4/4/02   
 

7 The Department will assemble teams 
and begin Phase II assessments.  
 

Letter announcing 
commencement of the first 
Phase II assessment 

November 2001 
 
(Extended from 
Sept. per IP) 

Field Office Manager Complete, to the DNFSB 12/7/01 
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 Commitment number and text Deliverable Due Date Responsibility Status  
8 Deficiencies observed during Phase I 

and Phase II assessments will be 
tracked and managed in local corrective 
action management systems.  
Resources allocated to address findings 
resulting from confinement ventilation 
system and other assessments within 
this Implementation Plan will be 
identified on an annual basis 

Summary of resources allocated 
within the FY 2003 budget 
request from congress  

February 2002 Assistant Secretary, EH 
Assistant Secretary, EM 
Associate Administrator, FO  

Complete, to the DNFSB 4/9/02 

9 The Department will develop 
assessment criteria and guidelines to 
ascertain the current condition of 
confinement ventilation systems within 
defense nuclear facilities.  

Assessment criteria and 
guidelines. 

March 2001 Assistant Secretary, EM   
Deputy Administrator, DP 
Assistant Secretary, EH 

Complete, to the DNFSB 4/19/01. 

10 The expert team will test the 
effectiveness of confinement 
ventilation system assessment criteria 
and guidelines at two pilot facilities.  

Briefing to the Board. June 2001 Assistant Secretary, EM   
Deputy Administrator, DP 
Assistant Secretary, EH 

Board briefed August 16. 
 
 
Complete, to the DNFSB 8/27/01 

11 Field element managers will assemble 
teams to conduct Phase 2 assessments.  
Corrective actions will be entered into 
local corrective action systems, and, as 
necessary, the Department’s Corrective 
Action Tracking System. 

LPSO letters forwarding a 
Phase 2 assessment report from 
each site. 
 

September 2002 Assistant Secretary, EM 
Associate Administrator, FO 

IP change issued March 21, 2002 to treat 
confinement ventilation systems like 
others.  DNFSB accepted April 19 with 
NNSA reporting requirement for LLNL 
B332 emergency power system. 

12 The Department will complete an 
initial review of the ability of DOE 
sites to effectively prevent fires and 
respond effectively in the event that a 
fire occurs.  This review, in addition to 
the Phase I assessments, will provide 
the information to plan the 
comprehensive study described in 
Commitment 13.  

Initial Review report December 2000 Assistant Secretary, EH 
 

Complete, to DNFSB 1/29/01 

13 The Department will develop a plan for 
conducting a comprehensive study that 
provides for an in-depth evaluation of 
the capability to respond to wildfires 
and emphasizes facility fire safety, 
including fire detection and suppression 
systems and facility-specific programs 
that support those systems.  

Comprehensive study plan 
 

April 2001 
 

Assistant Secretary, EH Complete, to the DNFSB 5/15/01 



 3

 

 Recommendation 2000-2 Commitments  As Of May 3, 2002 

 Commitment number and text Deliverable Due Date Responsibility Status  
14 While awaiting formal requirements to 

be established, the Secretary will 
provide interim direction that will have 
contractors initiate actions to designate 
system engineers for vital safety 
systems. 

Secretarial Letter November 2000 Assistant Secretary, EH Complete, to DNFSB 2/21/01 

15 The Department will establish 
requirements for a system engineer 
concept to manage the configuration of 
systems designated as important to 
safety.  

Draft DOE Order revision 
submitted into the Directives 
review process 

March 2001 Assistant Secretary, EH Complete, to the DNFSB 4/2/01. 
 
Order Change in final FMC approval 
process. 

16 The Office of Environment, Safety and 
Health will monitor the field's response 
to the Secretary's interim guidance and 
evaluate implementation progress after 
one year. 

Briefing to the Board November 2001 Assistant Secretary, EH Complete, briefed to the DNFSB 
4/10/02 

17 As a supplement to the annual 
workforce analysis, the FTCP will 
identify system expertise needed at the 
Federal level and survey the 
availability and sufficiency of 
personnel required to ensure effective 
oversight of contractor safety systems 

Letter to the Board forwarding 
analyses provided to the Chair 
of the Federal Technical 
Capability Panel. 

March 2001 Chair, Federal Technical 
Capability Panel 
 

Complete, to the DNFSB 1/24/02 

18 A report will be compiled identifying 
the Department's needs for Federal 
technical personnel capable of 
reviewing safety systems and programs 
essential to systems operability and the 
means of addressing critical technical 
skills gap 

Recommendations provided to 
the Deputy Secretary 
 

April 2001 Chair, Federal Technical 
Capability Panel 
 

Complete, to the DNFSB 1/24/02 

19 Based on conclusions and 
recommendations made in 
Commitment 18, changes or additions 
will be made to the Technical 
Qualifications Program (TQP) 
standards and processes. 

Revised Technical 
Qualifications Program 
standard or process for safety 
system expertise 

June 2001 Chair, Federal Technical 
Capability Panel 
 

Complete, to the DNFSB 4/11/02 
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20 Annually, LPSOs will review the 

results of ES&H assessments 
performed during the previous year and 
provide the Secretary with a summary 
report for each of their sites. 

Summary reports from each 
LPSO reporting the results of 
assessments at each of their 
sites. 

February 2001 
 
February 2002 
 
(April 2002) 
 

Assistant Secretary, EM  
Associate Administrator, FO 
Office of Science 

First round to DNFSB 3/15/01 
 
NOTE:  Order change has this report due 
in April vice February. 

NNSA report ready for signature  
 
EM report rejected by EM 
management, in rewrite 

21 Annual LPSO reviews of ES&H 
assessments described in commitment 
20 will be institutionalized within the 
Directives system. 

Draft DOE Order or Policy 
revision submitted into the 
Directives review process. 

July 2001 Assistant Secretary, EH Complete, to the DNFSB 1/17/02 

22 The Department will provide briefings 
to the Board approximately every four 
months.  

Briefings 
(Jan 2001 and then about every 
4 months) 

April 2002 
 

Assistant Secretary, EH 
 
. 

Briefings held in February, August, 
and December 2001, and April 10, 
2002. 
 
Board agreed to hold next brief in 
September-October 2002 

23 DOE will develop a revision to the 
Nuclear Air Cleaning Handbook. 

Letter to the Board announcing 
placement of the draft 
handbook into the Directives 
system for DOE-wide review. 

December 2001 Associate Administrator, FO 
 
Project Lead Dick Crowe  
(NA-53, 3-6214) 

Draft provided to the Board 4/10/02. 
Now In peer review.  DOE-wide review 
expected in June 2002, and publishing in 
November 2002 

24 DOE will develop a revision to the 
Nuclear Air Cleaning Handbook. 

Issuance of a revision of the 
Nuclear Air Cleaning 
Handbook. 

November 2002 Associate Administrator, FO Project Lead Dick Crowe  
(NA-53, 3-6214) 

25 DOE will develop a revision to the 
Nuclear Air Cleaning Handbook.  
 

Issuance of a letter to field 
office managers describing the 
handbook changes and the need 
to screen authorization basis 
documents for possible 
unreviewed safety questions, 
including filter service life.  
Corrective actions to be entered 
into CATS. 

November 2002 Assistant Secretary, EM     
Associate Administrator, FO  
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 Commitment number and text Deliverable Due Date Responsibility Status  
26 DOE-HDBK-3010-94 Airborne 

Release Fractions/Rates and 
Respirable Fractions for Nonreactor 
Nuclear Facilities will be revised to 
eliminate problematic guidance 
regarding HEPA filter performance. 

Issuance of a letter to field 
office managers describing the 
handbook changes and the need 
to screen authorization basis 
documents for possible 
unreviewed safety questions, 
including filter service life.  
Corrective actions to be entered 
into CATS. 

November 2000 Assistant Secretary, EM 
Deputy Administrator, DP  
 

Complete, to the DNFSB 12/19/00 

27 Field Management Council review of 
consolidation of the QPL laboratory 
and FTF operation. 

Letter to the Board describing 
decision and path forward for 
the QPL laboratory and FTF 
operation. 

January 2001 Assistant Secretary, EM Complete, to the DNFSB 7/11/01 
 

28 Field Management Council review of 
consolidation of the QPL laboratory 
and FTF operation 

Maintain operation and funding 
of the FTF at Oak Ridge, and 
maintain contact with the 
Army's Edgewood facility to 
remain appraised of plans for 
its continued operation until a 
revised strategy is established 
and implemented 

January 2001 Assistant Secretary, EM Complete, to the DNFSB 1/28/01 
 

29 Field Management Council review of 
the benefit of testing 100% of HEPA 
filters, including options other than 
100% testing.  

Letter to the Board describing 
decision and path forward for 
testing of HEPA filters. 

January 2001 Assistant Secretary, EM Complete, to the DNFSB 6/4/01. 

 


